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TFC Contract No. 20-062-000
Amendment No. 1

MEP Engineering, Inc.
Project No. 20-010-5402

AMENDMENT NO. 1
TO THE
PROFESSIONAL ARCHITECTURAL/ENGINEERING SERVICES CONTRACT
FOR
DEFERRED MAINTENANCE REPAIR AND REHABILITATION AT THE BROWN
HEATLY BUILDING, AUSTIN, TEXAS
BETWEEN
THE TEXAS FACILITIES COMMISSION
AND
MEP ENGINEERING, INC.

This Amendment No. 1 to the Professional Architectural/Engineering Services Contract
(hereinafter referred to as “Amendment No. 17) is entered into by and between the Texas
Facilities Commission (hereinafter referred to as “TFC™), a state agency located at 1711 San
Jacinto Boulevard, Austin, Texas 78701, as Owner (as defined in UGC, Section 1.28), and MEP
Engineering, Inc. (hereinafter referred to as “A/E”), located at 1120 Capital of Texas Highway
South, Building 1, Suite 150, Austin, Texas 78746 (hereinafter referred to collectively as the
“Parties”), to amend the original Contract between the Parties (hereinafter referred to as the
“Agreement”).

RECITALS.

WHEREAS, on April 2, 2020, the Parties entered into that one certain Professional
Architectural/Engineering Services Contract for Deferred Maintenance Repair and
Rehabilitation at the Brown Heatly Building, Austin, Texas; and

WHEREAS, the Parties now desire to enter into Amendment No. 1 to provide for Additional
Services and additional compensation in the amount of $53,500.00, and to extend the
Agreement;

NOW THEREFORE, the Parties hereby agree as follows:

1. Unless clearly provided otherwise herein, all terms and phrases in initial caps herein shall
have the same meaning as the terms and phrases with initial caps in the Agreement.

2. Article II, Scope of Services, Section 2.1, Scope of Services, is amended to add
Subsection 2.1.10, as follows:

2.1.10. Testing Adjusting and Balancing Services. A/E shall provide Testing
Adjusting and Balancing services for stairwell and elevator hoist-way pressurization, and system
testing in accordance with Austin Fire Department procedures, as more specifically described in
Exhibit A, the Proposal for Additional Services dated April 14, 2021, attached hereto and
incorporated herein for all purposes.
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3. Article III, Term and Termination, Section 3.1, Duration, is deleted in its entirety and the
following Section 3.1 substituted in lieu thereof.

3.1 Duration. This Agreement shall be effective as of the Effective Date and shall
terminate on December 31, 2021, unless extended by the parties by amendment to this
Agreement or terminated earlier, as provided below.

4, Article IV, Consideration, Section 4.1, Contract Limit-Fees and Expenses, Subsection
4.1.1, Fixed Fee, is deleted in its entirety and the following Subsection 4.1.1 substituted in lieu
thereof.

4.1.1. Fixed Fee. In exchange for the timely delivery of the Professional
Services as specified by this Agreement, A/E shall be paid a fixed fee of Nine Hundred Seventy-
Four Thousand Five Hundred and No/100 Dollars ($974,500.00). Any Professional Services
performed or delivered by A/E prior to the Effective Date of this Agreement or after its
termination cannot be compensated.

Except as amended by this Amendment No. 1, the terms and conditions of the Contract shall
remain in full force and effect.

IN WITNESSS WHEREOF, the Parties hereto have made and executed this Amendment No. 1
to be effective as of the date of the last Party to sign.

TEXAS FACILITIES COMMISSION MEP ENGINEERING, INC.
By: Mike Movak, Epcoine Dircdor By: G"“?‘“ S. (s VE.
Mike Novak Joseph S. Reyes, P.E.
Executive Director Principal
09/13/2021 | 11:39 AM CDT 09/13/2021 | 11:25 AM CDT
Date signed: Date signed: 3/ |
Approved:
(i dunrds, TEC (gl (sl
Lia Edwards

TFC Legal Counsel

PM/Jay Franklin @
Dit/Marti Walsh L™

DED/John S. Raff @
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Amendment No. 1 Exhibit A - Proposal MEP Engineering, Inc.
= AUSTIN SAN ANTONIO
1120 Capital of Texas Hwy, S. 9830 Colonnade Blvd
NGINEERING, INC. Building 1, Suite 150 Suite 230
ﬁ Austin, Texas 78746 San Antonio, Texas 78230
512 306 9650 210 349 1400
April 14, 2021
Jay Franklin

Project Manager

Texas Facilities Commission
Facilities, Design & Construction
1711 San Jacinto Boulevard
Austin, Texas 78701

Re: Proposal for Additional A/E Professional Services for Deferred Maintenance Repair at
Brown-Heatly Building (BHB) (TFC Project #20-010-5402)

Dear Mr. Franklin:

MEP Engineering, Inc. appreciates the opportunity to submit this proposal for additional professional
engineering services on the above referenced project. As requested, this proposal has been developed for
additional Bid Packaged #2 Testing, Adjusting, and Balancing (TAB) Services, as described in the project
scope of work section below. It is MEP’s understanding that the terms and conditions of this project
assignment agreement will be defined by the standard form of TFC’s Professional Architectural/Engineering
Services Agreement.

L. Additional Scope of Work Overview

The requested additional Phase 2: Design/Construction Administration services will include the following
additional scope of work to be incorporated into the current deferred maintenance project:

1. BHB - Brown-Heatly State Office Building, 4900 N. Lamar Blvd., Austin, TX 78751

e MEP will provide professional testing, adjusting, and balancing services (TAB) for all new HVAC
equipment replaced as part of Bid Package #2 work. (Note: TAB services for Bid Package #1 are
being performed by another TAB firm under a separate TFC contract.)

e TAB will be performed in accordance with current specification Section 230593 “Testing, Adjusting,
and Balancing for HVAC.” MEP Engineering will engage a qualified TAB contractor as a
subconsultant to perform all TAB services for Bid Package #2.

¢ In additional to customary TAB services for HVAC equipment, the TAB scope of work will also
include acceptance testing for the following special smoke control, life-safety systems.

o Stairwell Pressurization Systems
o Elevator Hoistway Pressurization Systems

¢ Because BHB is a high-rise building, the above life-safety systems will be tested in accordance with
Austin Fire Department procedures to determine formal acceptance. In order to comply with AFD
requirements, MEP’s TAB subconsultant will be selected from the current list of “Austin Fire
Department Approved Building Smoke-Control Special Inspection Agencies”, the latest revision dated
11/7/2014.

mepengineering.com
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II.  Project Team Members

In March 2021, MEP Engineering, at the request of TFC, solicited Bid Package #2 fee proposals from two TAB
firms: TAB Technologies and Engineered Air Balance. Both TAB firms are on the current approved AFD list
and are both pre-qualified by TFC through its current IDIQ contracts. Proposals were delivered to MEP
Engineering, who carefully reviewed and leveled each. MEP ultimately determined that the proposal
presented by TAB Technologies offered the best-value option for TFC.

For the above-referenced additional services scope of work, MEP Engineering is proposing an A/E Team
consisting of the following consultants:

Firm Name Discipline(s)
MEP Engineering, Inc. Mechanical, Electrical, and Plumbing Systems
TAB Technologies Testing, Adjusting, and Balancing

MEP Engineering, serving as the prime consultant, will continue to provide all project management services
including contractual oversight of the TAB subconsultant, and will coordinate TAB testing activities with the
CMR and TFC, facilitate communication and resolution of TAB deficiency items, and distribute preliminary
and final TAB reports.

III. Compensation

We agree to perform the additional services scope of work, as described above, for an additional fixed fee of
$53,500. This additional fixed fee is allocated as shown below.

Amount
A. TAB Technologies $ 46,688
B. MEP Engineering $ 6,812
$ 53,500

If approved and accepted by TFC, MEP’s current contract (20-062-000) fee amount shall be amended as
outlined below:

Current Change Revised

Amount Amount Amount
C. Assessment Report $ 112,000 $0 $ 112,000
D. Design Development $ 283,150 $0 $ 283,150
E. Construction Documents $ 323,600 $0 $ 323,600
F. Construction Services $ 202,250 $0 $ 202,250
G. Add Svc #1: TAB Services (BP#2) $0 $ 53,500 $ 53,500
Sub-Total $ 921,000 $ 53,500 $ 974,500

IV. Project Schedule

TAB services will be performed in conjunction with the CMR’s construction schedule for Bid Package #2
activities. No additional time is anticipated to be required for TAB services beyond MEP’s current construction
administration phase end date.
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Thank you for this opportunity to partner again with the Texas Facilities Commission. Please feel free to
contact me at your earliest opportunity should you have any questions or require any additional information.

Sincerely,

N

Joseph S. Reyes, PE, LEED AP
Principal
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LIST OF A/E PROJECT MANAGER

AND
SUBCONSULTANTS

(Name, Address & Contact Person (Project Manager))

MEP Engineering, Inc.

A. Project Manager:

Joe S. Reyes, PE, LEED AP BD+C
MEP Engineering, Inc.

1120 South Capital of Texas Highway
Building 1, Suite 150

Austin, TX 78746

O: 512-306-9650

M: 512-983-3841
jreyes(@mepengineering.com

Mechanical Engineer

Kevin Goetz, PE, LEED AP BD+C
MEP Engineering, Inc.

O: 512-306-9650

M: 512-954-4159
kgoetz(@mepengineering.com

Mechanical Engineer

Jon Whittaker, PE

MEP Engineering, Inc.

O: 512-306-9650

M: 405-306-2519
jwhittaker@mepengineering.com

Electrical Engineer

Alexander (Sandy) Simko, PE
MEP Engineering, Inc.

O: 512-306-9650

M: 512-940-4576
ssimko(@mepengineering.com

B. Subconsultants:

Roofing/Building
Envelope
(Martinez Moore
Engineers)

Ruben Martinez, PE, SE

Martinez Moore Engineers

221 West 6" Street

Suite 800

Austin, TX 78701

O: 512-330-1278
rmartinez@martinezmooreengineers.com

$d3ec3ac5b845345BA41A93AFD4703A675978EBEC3BDDC.docx
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Structural Engineering

Ruben Martinez, PE, SE

(Martinez Moore Martinez Moore Engineers
Engineers) 221 West 6 Street
Suite 800
Austin, TX 78701
O: 512-330-1278
rmartinez@martinezmooreengineers.com
Architecture Beth Guillot, AIA, LEED AP BD+C
(Fuse Architecture Fuse Architecture Studio
Studio) 1005 East St. Elmo Rd.
Building 4
Austin, TX 78745
O: 512-992-1520
beth@fuse-arch.com
Life Safety / Fire Gilead R. Ziemba, PE
Protection Engineering Fire Protection Consulting Group, LLC
(FPCG, LLC) 339 Sandalwood Lane

San Antonio, TX 78216
O: 210-858-2389
gilead@firepcg.com

Testing, Adjusting and
Balancing (TAB)

Tyler Lewis, PE

TAB Technologies

5321 Industrial Oaks Blvd
Suite 124

Austin, TX 78735

O: 512-486-3646
tlewis@tab-tech.com




